Chief of Staff

Via: Chief, Office of Engineering

Chief, Office of Operations

Loran Construction Planning FY-1965 through FY-1967

Ref: (a) O memo (OAN-3) to CCS, serial 0020 of 18 Aug 1964

1. The general Loran construction plans contained in reference (a) remain in effect except that the target on-air date for all CART units is slipped to 1 July 1966 and the operational date to 1 October 1966.

2. Supporting documentation for the Coast Guard requirements to provide wartime use of Loran-C has been furnished to DOD and is being considered there. The question of transportability for CART equipment has not been reconciled. Correspondence has been addressed to DOD but no reply has been received.

3. It is requested that the endorsement of the Office of Engineering contain a status report concerning the Loran-D development program and the Coast Guard participation therein.

W.W. Childress

SECRET

DOWNGRADED AT 5-1-78
DECLASSIFIED AFTER 12 YEARS
DOD DIR 5200.10