

U. S. COAST GUARD

11111

ECV

BEP81  
READING 05  
BMK70  
RR BEP.

OAN  
OSU

ROUTINE

F  
R  
O  
M  
  
A  
C  
T  
I  
O  
N  
  
I  
N  
F  
O  
R  
M

FM BMKJ 26/CCGD THIRTEEN 081012Z

TO COMDT CG C

CRNC

ARR

7-12

TEXT

ECV TOE ECV OAN X ROIC SEATTLE NAVY CONTRACT NOY 13913 ADVISES ONLY  
FIRST INCREMENT OF COST ESTIMATE FOR ATTU LORAN STATION  
RECEIVED COVERING BARRACKS AND MACHINE ROOM BUILDING X  
SECOND INCREMENT COVERING COST OF CONSTRUCTION OF SIGNAL BUILDING AND  
OTHER ITEMS NECESSARY FOR A COMPLETE STATION NOT RECIEVED RESULTING  
IN DELAY IN ORDERING AND SHIPMENT OF THE  
REQUIRED MATERIALS ON UNALGA

4

CFN 081012EEEEEEEE 081912Z 13913

OPERATOR'S RECORD AND DATE

08/1915Z MAR BMKJ

OFFICIAL INITIALS

S