

TREASURY DEPT.

U. S. COAST GUARD

ECV  
✓  
OSUBEP75  
BWP A145  
BWK96  
RR BEPJFROM  
ACTION  
INFORM

FM BWKJ 58/CCGDTHIRTEEN 241851Z

TO COMDT CG

GRNC

7-12

TEXT

OINC CONTRACT NOY 13913 SEATTLE REQUESTS APPROVAL SUBSTITUTE  
WOOD SASH FOR METAL FOR WINDOWS IN BARRACKS AND MACHINERY BLDG  
ATTU LORAN STATION ALASKA BECAUSE OF MINIMUM ANTICIPATED DELAY  
OF THREE MONTHS IN DELIVERY OF METAL X ADVISE

CFN 241851Z 13913

24/1853Z MAY BWKJ

OF LALOR'S RECORD AND DATE

OFFICIAL INITIALS

□