

COPY

f<sup>2</sup>      CFW

# Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Civil Engineering Division

Serial 2657 ECV-2  
DATE: 7 December 1955

FROM : Acting Chief, Construction and Maintenance Section

SUBJECT: AUTO 1 - 5 Loran Transmitting Stations; status of site acquisitions

1. The status of the site acquisitions, as of this date, follows:

AUTO 1

Memorandum prepared by Civil Engineering Division and forwarded 7 Dec. 1955 ser. 034 to Engineer-in-Chief for signature. This memorandum is addressed to the Chief of Staff and transmits plot plan, site description, and photograph with a request that action be initiated to acquire use of the site.

AUTO 2

Memorandum prepared by Civil Engineering Division and forwarded 7 Dec. 1955, ser. 035 to Engineer-in-Chief for signature. This memorandum is addressed to the Chief of Staff and transmits plot plan, site description, and photograph with a request that action be initiated to acquire use of the site.

AUTO 3

a. Site acquisition has been approved by the Chief of Staff. Commandant (CL) N1-1 letter of 3 November 1955 to C7CGD contained certain instructions for the land purchase together with the forwarding of the land appraisal to HQ. No reply to date from District.

b. Commandant (CL) N-1 letter of 5 December 1955 requested that the 7th CG District expedite action.

AUTO 4

Letter requesting acquisition of site has been signed by Secretary of Treasury and forwarded to Department of Defense and State Department on 15 November 1955.

AUTO 5

OSU has prepared letter for Secretary of Treasury signature to Department of Defense and State Department requesting acquisition of site. Letter has not yet cleared the Commandant's Office.

/s/ F. R. GAMMON

Copy to: OSU