DECLASSIFIED
Authority WND 978245

By Colg. NARA. Date 7/3/4

This document consists of ____ pages.

Ser. 0062CCS-1 2 2 JAN 1962

SECRET

From: Commandant

To: Senior Coast Guard and Merchant Marine Detail Officer, Europe

Subj: LORAN-C briefing

1. The below summary is forwarded for information:

(a) An addition to the Norwegian Sea LORAN-C chain is in the planning stage and it is anticipated the station will be operational 1 July 1962. This slave station will be located on the island of Sylt, FRG, on the western German-Danish border and is carried under a code name of DART-2. Delays have been occasioned in meeting a 1 January 1962 DOD on-air date because of delay in completing a United States-Federal Republic of Germany agreement covering this operation, frequency interference problems, and the proposal and withdrawal of several sites by the FRG. Operation of this station will ultimately be by host-nation personnel supplemented by Coast Guard technical advisors.

LT Wiman of Headquarters (ECV) staff is presently in Kiel working with FRG designers developing plans and specifications. Construction will be by German contractor; tower procurement and erection as well as electronics equipment including spares are a U. S. Coast Guard responsibility.

Upon activation of this station, the Norwegian Sea chain will change system pulse recurrence rate from SL6 to SLO. Details of this project are under the cognizance of CDR Clyde L. CLSON, USCG, Liaison Officer, Northern Europe.

(b) LORAN-C Transmitting Station, Estartit, Spain.

Estartit was placed on the air for test purposes on 12 October 1961. On 23 November 1961, USCINCEUR advised that France reported harmful interference allegedly caused by a station in Eastern Spain. Calibration of LORAN-C in the Mediterranean area was scheduled for the period 1-24 December 1961 utilizing Coast Guard aircraft.

TREASURY DEPARTMENT


U. S. COAST GUARD CGHQ-3584 (10-54) On 2 December 1961 test transcribe bar also bar

Pill in blocks as initialise - do not use for routing)

OFFICE OR DIVISION DESIGNATORS 1	Pari						B. Bru		d Mr.				
INITIALS OF E	erence	cente	red on	the :	requer	cies	93 and	109 K	/S wit	hin b	and 90	-110 K	c/s.
INTRA-OFFICE OR DIVISION INITIALS GPO 8 67 6 47	DECL	ASSIFI DOD	ED AFT DIR 52	ER 12	YEARS.							SE	CRET



COMDT 1tr Ser. 0062CCS-1



22 JAN 1962

It was agreed at this meeting that a mutually satisfactory solution would have to be found and that this would necessitate discussions with representatives of neighboring PTT administrations. These discussions are scheduled for early in February.

As a result of a meeting on 14 December 1961 between representatives of CNO, DOD (ISA) and the Commandant, it was decided that a 30 day monitoring period would be undertaken. The French PTT was requested to agree to a 30 day test at Estartit with transmissions limited to the periods 1130-1500 GMT and 2300-0300 GMT, for monitoring and the collection of technical data. The French PTT finally agreed to test transmissions during the hours specified above on 17, 18, and 19 January 1962; however, after commencement of the tests and due to reported interference each test period was reduced to two hours. Upon completion of these tests further meetings will be held in Paris on 24 January 1962.

The following will attend the 24 January meeting in Paris:

CAPT F. J. Scheiber, CG HEADQUARTERS CDR Bob Kirsten, CG Headquarters CDR H. S. Pearson, XO, Commander, Mediterranean Section CDR C. L. Olson, CO, CGLONE Mr. Joe Stewart, CG Headquarters

> W. C. CAPRON Deputy Chief of Staff

DOWNGRADED AT 3 YEAR INTERVALS; DECLASSIFIED AFTER 12 YEARS. DOD DIR 5200.10

TREASURY DEPARTMENT U. S. COAST GUARD CGHQ-3584 (10-54)

DIRECTIVE CLEARANCE SHEET

FJSCHEIBER: 1wi 22 Jan 1962

(Pill in blocks as initialled - do not use for routing)														
OFFICE OR DIVISION DESIGNATORS	CCS-1													
INITIALS OF RESPONSIBLE OFFICERS	MX)											14	4285	cs
INTRA-OFFICE OR DIVISION INITIALS GPO 867647		gue										SE	CRET	